Sanitized Copy Approved for Release 2011/09/16 : CIA-RDP88G01332R000600630004-3

‘| TRANSMITTAL SLIP PATE 31 Dec 86
TO:
ROOM NO. | BUILDING
REMARKS: O L '“i 5 %qx@
30~ (s
MS/DA V'J
EXA/DDA % '3 1 DEC 1988
ADDA ,\\% 3 1 DEC 1986
DDA 0 ZWJSAQJT%W
e ST\A/ \(9’/\)5
DDA/Registry _\0\51“ w0 oL o 9ot
pot o "v\ V"\\V\o*d A
Y W o & s(,r‘ AL
O
W u)\ S L"()\ y
FROM:  Cofoah maAm oy .
S - W\ e\%1.
STAT ROOM NO. | BUILDING EXTENSION |
FORMNO. 541 BEASE A ot ek “r

Sanitized Copy Approved for Release 2011/09/16 : CIA-RDP88G01332R000600630004-3



STAT |

Sanitized Copy Approved for Release 2011/09/16 : CIA-RDP88G01332R000600630004-3

0‘0

<

Next 1 Page(s) In Document Denied

Q"°0

Sanitized Copy Approved for Release 2011/09/16 : CIA-RDP88G01332R000600630004-3




.. Sanitized Copy Approved for Release 2011/09/16 : CIA-RDP88G01332R000600630004-3
“a —CONFIDENTHAE-

2 2 DEC 1986

MEMORANDUM FOR: Camptroller
VIA: Deputy Director for Administration

FROM: Jchn M. Ray
. Director of ILogistics

SUBJECT: Allocation of Funding

l. Your approval is requested to allocate the 913 million for in
FY 87 as follows:

a. GComplete construction of existing‘ This
figure consists of A&E design costs, construction, security fence

and contingency costs. 4 5,465

b. Purchase GE Ruimment - GE agreed to delay billing the
Agency until FY 87. GE is now requesting payment. g

c. Purchase Alarm Rpuimment - PRA is required to alamm

d. OIT Data and Cammunications - Due to upgrades in data, voice
and video requirements OIT original costs of 94.4 million in
‘ have increased to an estimated §7,185 million.
The increase is attributed to: (1) Wideband support required for
FBIS video. (2) Wiring of systems furniture which was not originally
budgeted. (3) Additional contractual costs due to funding delay.
(4) The Wang grid installation being considerably more extensive

than originally envisioned. g 7,

TOTAL 913,

2. 'The increase in OIT costs requires a corresponding decrease in the
funding to be allocated for construction. The construction estimates fram the
contract AXE to camplete the existing buildings is 94 million. Te balance of
91,465 million will be used for A&E design changes, contingency, and fence
construction, as required.
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QONFIDENTIAL '

SUBJECT: Allocation of Funding for the Reston Center

Py

3. The Office of Logistics (OL) has paid two month 's rent for

lat a present rate of 9463K per month fram Fan 781129 SOC 2352.

The Decamber rent will also be 9463K and I prorose to satisfy this expenditure
fran the same FAN. The rent for’ ill increase in January
1987. 'This increase is due to rental rate escalations and increased operating
costs. The monthly costs fram January 1987 could be as high as 9525K per month
or 96,300 million in FY-87. OL is obligated by contract to continue rent
payments in accordance with the lease signed in April 1986. :

4. It is expected that OL will be reimbursed for costs expended wheh the
remaining funding for the es available. A portion of the
funds will be used to both remmburse OL for the rents paid to date and to cover
the rent for the remainder of the fiscal year.

5. Based on the above, it is recamended that the Camptroller approve the
use of FAN 781129 SOC 2352 for| | rent ravments. pending
receipt of the balance of the FY 87 program funds for the

N

CONAIR:
Deputy Director for Administration \ Date
APPROVID:
- -~ v, ;
DO Qﬁl"(, &
{Camnptroller Date
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